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SECTION 01 35 14 
 

OPERATING SYSTEM INTERFACE 
 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A.   Site specific work plan.  
 

B. BART operating rules and procedures. 
 

1.02 MEASUREMENT AND PAYMENT 
 

A.  Separate measurement or payment will not be made for work required under this Section.  
All costs in connection with the work specified herein will be considered to be included with 
the related item of work in the Bid Schedule of the Bid Form, or incidental to the Work. 

 
1.03 DEFINITIONS 
 

A. Safety Monitor: A Qualified Person (see Operating Rules and Procedure Manual) assigned 
to oversee the operational safety of Contractor or other outside agency work activity.  Safety 
Monitors shall have successfully completed Safety Monitor training and field certification. 

 
B. BART Operating System: Facilities, equipment and installations that are essential for normal 

revenue operation, including the BART trackway and equipment therein, traction power 
facilities, train control rooms, communications equipment, ventilation equipment, and other 
equipment and elements of infrastructure essential for normal revenue operation. 

 
C. BART Operating Envelope: That portion of the BART system within protective fencing, 

tunnels, tubes, subways, stations and aerial structures wherein trains operate.  Operating 
Envelope shall be understood to include all areas with BART transit vehicle movement, 
including shops and yards.   

 
D. BART Train Clearance Envelope: The dynamic envelope within which BART trains 

operate. 
 

E. Revenue Hours: Hours during which passenger carrying trains operate as defined by the 
current schedule and which may be modified by the BART Operations Control Center 
(OCC). 

 
F. Window: District-approved time period during which active tracks are removed from service 

for construction purposes. 
 

G. Site Specific Work Plan (SSWP): A program, plan, and schedule prepared and submitted by 
the Contractor and approved by the Engineer, which accurately describes and illustrates the 
manner in which work that may affect the Operating System shall be accomplished within 
the District-approved windows. 
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1.04 SITE SPECIFIC WORK PLAN (SSWP) 
 

A. Obtain Engineer’s approval of an SSWP prior to starting work that may affect the Operating 
System.  Such work shall be performed either under an SSWP or with a barrier between the 
Contractor’s operations and the operating system.  Access to the BART Operating System 
shall be in accordance with an approved SSWP and the BART publication “Standard 
Procedure for Access to the BART Operating System” (MP-31).  Such publication, further 
explanation of SSWP process, and sample SSWP’s are available from the District upon 
request. 

 
B. The Contractor shall furnish all labor, materials, and equipment as required to perform and 

complete the work in the limited time available.  The Contractor shall maintain the approved 
schedule in the SSWP. 

 
C. SSWPs that may impact normal functioning of any part of the Operating System shall 

include a detailed schedule for each activity in the SSWP.  The schedule shall show the 
expected work progress for each activity on an hourly basis.  The schedule shall include a 
time at which all activities planned under the SSWP will be completed.  Failure of the 
Contractor to complete the scheduled activities by the planned time or to put in place an 
approved contingency plan so that the system is available for operations at the approved 
completion time shall make the Contractor liable for liquidated damages as specified in 
Contract Specifications Section 01 11 00 – Summary of Work, for each hour or part of an 
hour that the operation of the system for passenger revenue service is delayed.  These 
liquidated damages are distinct and separate from liquidated damages specified for failure to 
complete the contract on time in Contract Specifications Section 01 11 00 - Summary of 
Work. 

 
D. The SSWP shall contain a description of any difference to the operating system between 

start and finish of the work.  The SSWP shall show each activity and where and how it 
affects normal operation of the system.  Each activity in the SSWP shall include all labor, 
materials, and equipment required to complete the activity within the District-approved time 
period (window).  The SSWP shall include an assessment of any BART personnel (Safety 
Monitor, Electrician, Impairment Coordinator, Inspector, Technician and etc.) necessary to 
complete the work. 

 
E. The SSWP shall include contingency plans for putting the system back in operation in case 

of an emergency and in case the Contractor fails to perform and complete the work in 
accordance with the approved schedule.  Contingency plans shall address the various stages 
of construction. 

 
F. The SSWP shall be submitted to the Engineer at least six weeks prior to the proposed start of 

work covered by the SSWP.  The Engineer may request explanations and changes to the 
SSWP to conform the SSWP to the Contract requirements.  If the SSWP is not acceptable to 
the Engineer, the Contractor shall revise the SSWP to make it acceptable.   

 
G. Not less than one week prior to the scheduled start of work, the Contractor will be informed 

if the submitted SSWP is acceptable.  Once the SSWP is approved, the Contractor shall 
assemble the resources necessary to perform the work represented by the SSWP.  The 
necessary resources shall be available and demonstrated ready for use on the Friday of the 
work week.  At that time, the Engineer will make a final decision as to whether or not the 
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work is to proceed as planned or be canceled.  The prime consideration will be the state of 
readiness of the Contractor.  However, BART operation and maintenance plans may also 
affect the decision. 

 
H. If the Contractor is delayed by the District from performing the work and the Contractor has 

the necessary resources available and ready to perform the Work, the delay to the Contractor 
will be compensated as specified in Article GC8.4.3. 

 
I. References specified herein to weeks mean the week starting with 0001 hours Saturday and 

the next six days of the proposed work schedule. 
 
J. The following types of work require an SSWP and a Window: 

 
1. Establishment of defined construction areas within the BART Operating Envelope 

including installation of construction fence and deactivation/cutover and maintenance 
of BART operating system. 

 
2. Resumption of BART operations within defined construction areas following 

completion of construction including reactivation/cutover and testing BART operating 
systems and removal of construction fence. 

 
3. Movement of construction equipment, materials and personnel within seven feet of 

active track centerline. 
 
4. Where Contractor’s crane booms or jibs, concrete pump booms and other similar 

equipment will swing out over active tracks during normal work operations, an SSWP 
will be required.  In developing this SSWP, the Contractor shall pay particular 
attention to describing the safeguards to be employed, e.g., how loads will be 
prevented from entering the operating envelope, how crane hooks, lifting gear and the 
like will be kept away from BART equipment and installations.  Where crane loads 
will enter the operating envelope, a Work Window will be required. 

 
a. Where the Contractor’s equipment could, through overturning or falling, 

accidentally enter into the operating envelope, the Contractor shall pay 
particular attention to ensure the stability of the equipment. 

 
b. When construction is conducted above operating tracks, a plan for such 

operations shall be submitted by the Contractor and approved by the Engineer 
that demonstrates how the operating tracks will be protected from falling objects 
or debris, from water or other liquids that might otherwise drop onto tracks or 
BART vehicles. 

 
5. Work on electrical or computer systems that could affect the BART Operating 

System. 
 
6. Cranes, booms, jibs, or similar equipment within 10 feet of the side of any aerial or at-

grade track structures.   
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1.05 BART OPERATING RULES AND PROCEDURES 
 

A. Employees of the Contractor scheduled or expected to perform work within the Operating 
Envelope are required to have successfully completed, within the previous 12 months, 
BART’s prescribed training program for performing work under BART’s Operating Rules 
and Procedures.  The program is four hours in length.  The Contractor shall keep records of 
those successfully completing the course. 

 
B. The District will provide training, and retraining every 12 months, for up to four 

supervisory-level personnel, one of whom shall be appointed the Contractor’s Safety 
Representative for this Contract.  The Contractor shall have at least two supervisors on the 
project at all times, one of whom shall be the Contractor’s Safety Representative for this 
Contract.  Both supervisors shall have successfully completed the District-provided training 
course within the previous 12 months.  The course is 16 hours long, and the trainees must 
pass the required exams to successfully complete the course.  The Contractor shall provide 
the same District-approved training for all other personnel expected to perform work within 
the operating envelope. 

 
C. A copy of the current BART Operating Rules and Procedures Manual (OR&P) will be made 

available to the Contractor.  A copy of the OR&P shall be kept available at the jobsite.  The 
Engineer will periodically check the availability of the jobsite OR&P manual.  All activities 
within BART’s operating envelope shall comply with the OR&P.  Violations of the OR&P 
or failure to produce the jobsite OR&P manual will subject the Contractor to prompt 
exclusion from the jobsite until the Contractor demonstrates knowledge of proper 
compliance procedures to the satisfaction of the District.  Such exclusion from the jobsite 
will not be grounds for any additional compensation nor for any extension of the Contract 
completion time. 

 
1.06 SYSTEM REACTIVATION SAFETY INSPECTION CHECKLIST 
 

A. In accordance with the District’s policy, a System Reactivation Safety Inspection Checklist 
shall be developed prior to the return of any safety critical systems to service.  The 
Contractor shall support the District and its representatives in preparing and implementing 
the Cutover Checklist to ensure the elimination or mitigation of identified potential hazards. 

 
 
PART 2 – PRODUCTS 
 
  Not Used 
 
PART 3 – EXECUTION 
 
  Not Used 
 
 
 
 END OF SECTION 01 35 14 
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