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SECTION 01 11 00 
  
 

SUMMARY OF WORK 
 

Note: This Section is to be used only as a reference.  Users are expected to create the complete Section 
and insert it into the Contract Book. 
(Editor’s comments are italicized) 

PART 1 – GENERAL 
 

 
1.01 SECTION INCLUDES 

 
A. Precedence of Documents 
B. Contract Description 
C. Scope of Work 
D. Contract Limits 
E. Site Access 
F. Hours of Work 
G. Contract Duration 
H. Contract Liquidated Damages 
I. Hazmat Warning (When applicable) 
J. District Support (When applicable) 
K. Interfaces with Other Agencies and Contractors (When applicable) 
L. Permits (When applicable) 
M. Temporary Storage of Materials and Laydown Area (When applicable) 
N. Incentives (When applicable) 

 
1.02 CONTRACT DOCUMENTS 
 

A. The Work shall be performed and completed in accordance with the following documents: 
 

1. The General Conditions for Construction Contracts and the Supplementary 
Conditions; the Contract Specifications which invoke, modify, and augment the 
Standard Specifications; and the various forms and exhibits; all contained in the 
Contract Book. 

 
2. The BART Facilities Standards, Standard Specifications, Release Rx.x, dated 

October 20xx, on Compact Disc (CD) or available for download on-line at 
www.bart.gov. 

   
3. The Contract Drawings and, if applicable, Reference Drawings, contained in the 

Contract Book or bound separately. 
 
1.03 CONTRACT DESCRIPTION  

 
A.  Provide a short summary of contract description which identifies the work locations 

and principal work elements (this paragraph is typically copied and placed in the 
Invitation to Bidders, so be brief.) 
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1.04 MEASUREMENT AND PAYMENT  

 
A. Separate measurement and payment will not be made for Work required under this 

Section. All costs in connection therewith will be considered incidental to the item of 
work to which they pertain. 

 
1.05 SCOPE OF WORK  

 
A. This is a detailed description or list of the major work elements. 

 
1.06 CONTRACT LIMITS  

 
A. Contract limits are described in the Contract Drawings.  Additional text can be added to 

define the physical boundaries of the job site. 
 
1.07 SITE ACCESS   

 
A. The Contractor’s access to the Jobsite shall be coordinated with the Engineer or the 

Engineer’s representative.   The Engineer’s presence shall not relieve the Contractor 
of responsibility for performing the Work. 

 
B. Access to District facilities will only be permitted provided the Contractor has 

received approval of the work schedule.  In addition, the Contractor shall give the 
Engineer at least two (2) weeks advance notice in writing prior to starting work at the 
Jobsite. 

 
C. (Optional) Work shall be scheduled and performed only in accordance with a District 

approved Site Specific Work Plan (SSWP) as indicated in Contract Specifications 01 
35 14, Operating System Interface and the Hours of Work specified herein.  

 
1. BART reserves the right to change the Work sequence described in the SSWP. 

The change of the Work sequence shall not impact the construction schedule and 
the District shall not be liable for any additional cost. 
 

2. Operating and physical data of all construction equipment shall be included in 
the SSWP for District review and approval.  

D. Any power connections and power up tests shall be performed during non-revenue 
hours and with the permission from the Engineer. 

 
E. The District’s elevators and escalators shall not be used to transport materials and 

debris.  
 
F. Add any additional site access restrictions, such as limits to the number of 

simultaneous work locations, or defining certain activity restrictions such as work to 
be performed only during non-revenue. 
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1.08 HOURS OF WORK  
 

A. Regular construction work shall be performed between the hours of 7:00 a.m. and 7:00 
p.m., on weekdays. 

 
B. Non-revenue hours are from: 

1:30 a.m. to 3:30 a.m. during weekdays 
1:30 a.m. to 5:30 a.m. on Saturday 
1:30 a/m/ to 7:00 a.m. on Sunday 
 

C. Work shall not be performed on Saturdays, Sundays or District holidays without prior 
approval from the Engineer. 
 

D. Exceptions to the above hours of work will be permitted only after obtaining written 
authorization from the Engineer.  Contractor is responsible for providing a work schedule 
to the Engineer for approval before commencing the Work. 

 
E. The Contractor shall not interfere in BART revenue operations under any circumstances 

and shall comply with all security and safety procedures in accordance with these 
Contract Specifications and as directed by the Engineer. 

 
1.09 CONTRACT DURATION  

 
A. Contract Completion Time: Pursuant to Article GC8.3 of the General Conditions, the 

Contractor shall commence Work on the date specified in the Notice to Proceed 
(NTP) and shall complete all Contract Work within XXX Days. 

 
B. If applicable, define any intermediate milestone durations or additional days if 

options or additive bid items are awarded. 
 

C. If applicable, define which O&M manuals are required and their scheduled 
milestones. 

 
1.10 CONTRACT LIQUIDATED DAMAGES  

 
[define liquated damages for total contract duration and any intermediate milestone 
liquated damages. The values of the liquidated damages listed below are samples and 
should be calculated for each contract.] 

A. Liquidated Damages:  The amount of liquidated damages that will be assessed under 
the provisions of Article GC8.4.1 of the General Conditions is One Thousand Dollars 
($1000) per day for each day’s delay in completing all work referred to in Article 
1.03B above, within the time specified in Article 1.09, above. 
 

B. [Optional] Liquidated Damages for Interruption of Revenue Operations:  In the event 
that the Contractor fails to complete scheduled activities that affect BART train 
operations by the planned time, fails to put in place an approved contingency plan so 
that the areas of Work are available for BART operations and use at the approved 
completion time, or causes a delay or shut-down of the BART operating system 
because of its construction operations, the Contractor will be assessed liquidated 
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damages if the operation of the BART system for passenger Revenue Operation is 
delayed as follows:  

 
1. Three Thousand Dollars ($3,000) for the first hour or part thereof 

 
2. Eleven Thousand Dollars ($11,000) for the second hour or part thereof 

 
3. Twenty-Six Thousand Dollars ($26,000) for the third hour or part thereof 

 
4. Sixty-Two Thousand Dollars ($62,000) for the fourth hour or part thereof 

 
5. Twenty-Six Thousand Dollars ($26,000) per hour thereafter. 

 
C. [Optional] Liquidated Damages for Operation and Maintenance Manuals:  Failure of 

the Contractor to obtain approval and deliver the required Operation and 
Maintenance manuals within the required schedule will make the Contractor liable 
for liquidated damages. The amount of liquidated damages that will be assessed for 
late delivery to the District of the required Manuals after 30 Days after Substantial 
Completion is $100 per Day. 

 
D. The Liquidated Damages for each milestone listed above are separate and 

cumulative. 
 

E. (Optional) The total sum of all liquidated damages shall not exceed 20% of the Bid 
Price amount. 

 
1.11 HAZMAT WARNING (WHEN APPLICABLE)  

 
A. Identify if contractor has risk of hazmat exposure and reference applicable sections. 

 
1.12 DISTRICT SUPPORT (WHEN APPLICABLE)  

 
A. Identify if assistance will be provided by District forces or equipment such as use of 

high rail equipment. 

B. Safety Monitors: The District will assign and provide Safety Monitors as specified to 
support the Contractor’s Work. A minimum 48 hour notice must be given to the 
District to schedule Safety Monitors. The Contractor shall include on its invoice the 
number of Safety Monitor hours utilized during the invoice period in accordance with 
Article 1.06 of Contract Specifications section 01 20 00, Contract Payments. The 
District will assume the cost for xxxx number of hours of Safety Monitor support.  
The cost of the Safety Monitors beyond these hours shall be the responsibility of the 
Contractor and will be deducted from the value of the progress payments.  The rate 
for Safety Monitors is $57.86 per hour per monitor with a minimum of 8 hours per 
shift.  

C. District Hi-Rail Vehicles:  The District will assign and provide Hi-Rail vehicles and 
drivers as specified to support the Contractor’s Work. A minimum 7 working days 
must be given to the District to schedule Hi-Rail Vehicles. The Contractor shall 
include on its invoice the number of  Hi-Rail Vehicle driver hours utilized during the 
invoice period in accordance with Article 1.06 of Contract Specification section 01 
20 00, Contract Payments. The District will assume the cost for xxxx number of 
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hours of Hi-Rail Vehicle support.   The cost of Hi-Rail Vehicle support beyond these 
hours shall be the responsibility of the Contractor and will be deducted from the 
value of the progress payment. The rate for Hi-Rail Vehicles is $xxxx per hour per 
vehicle with a minimum of 8 hours per shift. (The rate varies depending on 
equipment and man-power requirements.) 

D. Safe Clearances:  The District will provide Safe Clearance support of electrified third 
rail sections as specified to support the Contractor’s Work provided a minimum of 7 
calendar days’ notice to the District is  given in advance of the Work. The Contractor 
shall include on its invoice the number of District Support Safe Clearances during the 
invoice period in accordance with Article 1.06 of Contract Specification section 01 
20 00, Contract Payments. The District will assume the cost for xxxx number of Safe 
Clearances occurrences.  The cost of Safe Clearance support beyond this number of 
Safe Clearances occurrences shall be the responsibility of the Contractor and will be 
deducted from the value of the payment. The rate for Safe Clearances is $xxxx per 
occurrence which includes the  installation and removal of the Safe Clearance. (The 
rate varies depending on equipment and man-power requirements.) 

E. Cancellations: The Contractor shall notify the District in advance of any cancellation 
of the above support at least 36 hours in advance of the start of such support to avoid 
the cost of District support. 

 
1.13 INTERFACES WITH OTHER AGENCIES AND CONTRACTORS (WHEN 

APPLICABLE)  
 
A. This paragraph identifies contractor’s responsibility and awareness to coordinate with 

other agencies or contractors. 
 
1.14 PERMITS (WHEN APPLICABLE)  

 
A. Identify if BART or Contractor will obtain any necessary permits. Specify which Cities or 

Agencies the Contractor must obtain permits from, since most work does not require 
permits on BART property since BART is frequently the Authority Having Jurisdiction. 
Typically, the Contractor is responsible for all permits and their costs. If any permits are 
to be paid by BART, then the SC’s need to modify GC7.4. 

 
1.15 TEMPORARY STORAGE OF MATERIALS AND LAY DOWN AREA (WHEN 

APPLICABLE)  
 

A. The Contractor shall be responsible for temporary storage of materials /equipment at 
the Work Sites and shall assume all risk or losses of materials/equipment and the 
safety/liability associated with the storage of the materials/equipment. 
 

B. Identify any lay down areas and associated restrictions. The Contractor may submit a 
request in writing for material storage on BART property. Approval of such request 
is not guaranteed.  

 
1.16 INCENTIVES (WHEN APPLICABLE)   

 
A. Identify any monetary incentives for early completion, including detailed description 

of measurement of incentive. 
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PART 2 – PRODUCTS 
 

Not Used 
 
 

PART 3 – EXECUTION 
 

Not Used 
 
 
     
 END OF SECTION 01 11 00 


