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Note: This Section is to be used only as a guide. Users are expected to create the complete Section and 
insert it into the Contract Book. 

[Editor’s comments are italicized.] 

PART 1 GENERAL 

1.01  SECTION INCLUDES 

A. Contract Documents. 

B. Contract Description. 

C. Measurement and Payment. 

D. Scope of Work. 

E. Contract Limits. 

F. Site Access. 

G. Hours of Work. 

H. Contract Duration. 

I. Contract Liquidated Damages. 

J. Hazmat Warning (When applicable). 

K. District Support (When applicable). 

L. Interfaces with Other Agencies and Contractors (When applicable). 

M. Permits (When applicable). 

N. Temporary Storage of Materials and Laydown Area (When applicable). 

O. Incentives (When applicable). 

1.02  CONTRACT DOCUMENTS 

A. The Work shall be performed and completed in accordance with the following documents: 

1. The General Conditions for Construction Contracts and the Supplementary Conditions; 
the Contract Specifications which invoke, modify, and augment the Standard 
Specifications; and the various forms and exhibits; all contained in the Contract Book. 

2. The BART Facilities Standards, Standard Specifications, Release Rx.x, dated xxxx 20xx, 
on Compact Disc (CD) or available for download on-line at www.bart.gov. In accordance 
with the General Conditions Article GC1, the Standard Specifications are applicable to 
the Work to the extent referenced in the Contract Specifications. 

http://www.bart.gov/
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3. The Contract Drawings [Note, if there are Reference Drawings, add “and Reference 
Drawings” and state whether Reference Drawings are bound with the Contract 
Drawings or Contract Book, or bound separately.] 

1.03  CONTRACT DESCRIPTION 

A. [Provide a short summary of contract description which identifies the work locations and 
principal work elements (this paragraph is typically copied and placed in the Invitation to 
Bidders, so be brief).] 

1.04  MEASUREMENT AND PAYMENT 

A. Separate measurement and payment will not be made for work required under this Contract 
Specifications Section. All costs in connection therewith will be considered incidental to the 
item of work to which they pertain. 

1.05  SCOPE OF WORK 

A. [Provide a detailed description or list of the major work elements.] 

1.06  CONTRACT LIMITS 

A. Contract limits are described in the Contract Drawings. [Additional text can be added to 
define the physical boundaries of the Jobsite.] 

1.07  SITE ACCESS 

The Contractor’s access to the Jobsite shall be coordinated with the Engineer1. 

A. Access to District facilities will only be permitted provided the Contractor has received 
approval of the Four-Week Work Plan or Baseline Schedule. For the purpose of initial access 
to District facilities, approval of the Four-Week Work Plan specified in Contract 
Specifications Section 01 32 16, Construction Progress Schedule will be required. Access 
shall be primarily for purposes of mobilization. Additional Jobsite activities require approval 
of the Baseline Schedule or approval of the Baseline Schedule’s initial activities. In addition, 
the Contractor shall give the Engineer at least two (2) weeks advance notice in writing prior 
to starting work at the Jobsite. 

B. [Optional, if needed.] Work shall be scheduled and performed only in accordance with a 
District approved Site Specific Work Plan (SSWP) as indicated in Contract Specifications 
Section 01 35 14, Operating System Interface and the Hours of Work specified herein. 

C. Any power connections and power up tests shall be performed during non-revenue hours and 
with the permission from the Engineer. 

D. The District’s elevators and escalators shall not be used to transport materials and debris.  

                                                      
1  The Term “the Engineer” includes any authorized representative. The term “Engineer’s representative” is typically 

not needed. 
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E. The Contractor shall not interfere in BART Revenue Operations and shall comply with 
security and safety procedures in accordance with these Contract Specifications and as 
directed by the Engineer. 

F. [Provide any additional site access restrictions, such as limits to the number of simultaneous 
work locations, or defining certain activity restrictions such as work to be performed only 
during non-revenue.] 

1.08  HOURS OF WORK 

A. Regular construction work shall be performed between the hours of 7:00 a.m. and 7:00 p.m., 
on weekdays. 

B. Non-revenue hours are from: 

1:30 a.m. to 3:30 a.m. during weekdays 

1:30 a.m. to 5:30 a.m. on Saturday 

1:30 a.m. to 7:00 a.m. on Sunday 

C. Work shall not be performed on Saturdays, Sundays or District holidays without prior 
approval from the Engineer. District-recognized holidays are as follows: 

1. New Year’s  Day-January 1 

2. Dr. Martin Luther King, Jr. Day- First Monday after January 15 

3. President day- Third Monday in February 

4. Memorial Day- Last Monday in May  

5. Independence Day – July 4 

6. Labor Day – First Monday in September 

7. Veterans Day– Second week in November 

8. Thanksgiving Day, fourth Thursday in November 

9. Christmas Day – December 25 

D. Exceptions to the above hours of work will be permitted only upon written authorization from 
the Engineer. 

1.09  CONTRACT DURATION [If applicable add “AND MILESTONES”] 

A. Contract Completion Time: Pursuant to Article GC8.3 of the General Conditions, the 
Contractor shall commence Work on the date specified in the Notice to Proceed (NTP) and 
shall complete all Contract Work within xxxx Days. 

B. [If applicable, define any intermediate milestone durations or additional Days if options or 
additive bid items are awarded.] 
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C. [If applicable, listed required Operation and Maintenance manuals and their scheduled 
milestones.] 

1.10  CONTRACT LIQUIDATED DAMAGES 

[Indicate the liquidated damages for total Contract duration and any intermediate milestone 
liquidated damages. The values of the liquidated damages listed below are samples and 
should be calculated by the District Project Manager for each contract.] 

A. Liquidated Damages: The amount of liquidated damages that will be assessed under the 
provisions of Article GC8.4.1 of the General Conditions is $1,000 per Day for each Day’s 
delay in completing all Contract Work, within the time specified in Article 1.09, above. 2 

B. [Optional, if needed.] Liquidated Damages for Milestones specified in Article 1.09: The 
amount of liquidated damages that will be assessed under the provisions of Articles GC8.4.1 
of the General Conditions for each intermediate milestone per Day for each Day’s delay in 
completing the milestone, within the time specified in Article 1.09, above. 

1. Milestone 1: $x,xxx per Day. 

2. Milestone 2: $x,xxx per additional weekend or partial weekend. 

C. [Optional, if needed.] Liquidated Damages for Interruption of Revenue Operations: In the 
event that Revenue Operations are delayed or shut down due to Contractor’s construction 
operations, including but not limited to, when such delays or shut down is due to Contractor’s 
failure to complete scheduled activities by the planned time or Contractor’s failure to put in 
place and implement an approved contingency plan so that the Jobsite is available for 
BART’s Revenue Operations, the Contractor will be assessed liquidated damages as follows: 

1. $3,000 for the first hour or part thereof 

2. $11,000 for the second hour or part thereof 

3. $26,000 for the third hour or part thereof 

4. $62,000 for the fourth hour or part thereof 

5. $26,00 per hour thereafter 

D. [Optional, if needed] Liquidated Damages for Operations and Maintenance Manuals: Failure 
of the Contractor to obtain approval and deliver the required Operation and Maintenance 
manuals within the required schedule will make the Contractor liable for liquidated damages. 
The amount of liquidated damages that will be assessed for late delivery to the District of the 
required Manuals after 30 Days after Substantial Completion is $100 per Day. 

E. All Liquidated Damages for each milestone listed above are separate and cumulative. 

  

                                                      
2  Rather than refer to Article 1.03B which is a Contract Description and not comprehensive, recommend that 

reference be made to “Work” that is defined in the General Conditions, Definitions. 
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F. Liquidated Damages for Failure to Implement BART Police Recommendations: Refer to 
Contract Specifications Section 01 35 33, Security Procedures. If the Contractor fails to 
implement BART Police recommendations, the amount of liquidated damages that will be 
assessed will be $710 for each crime incident. 

1.11  HAZARDOUS MATERIALS WARNING (When Applicable) 

A.  [Describe if Contractor has risk of exposure to known or suspected hazardous materials and 
reference applicable sections. This Article is not intended to cover unknown hazardous 
materials. Users are referred to General Conditions Article GC4.6, which specifies 
Contractor’s actions when Contractor suspects hazardous materials are not identified in the 
Contract.] 

1.12  DISTRICT SUPPORT (When Applicable) 

A. [Provide description of assistance to be provided by District forces or equipment such as use 
of high rail equipment.] 

B. A Safety Monitor will be assigned for each work area within or in the proximity of the BART 
Right of Way.  The BART Right of Way is the portion of the BART System within protective 
fencing, tunnels, tubes, subways, stations or aerial structures wherein trains operate or which 
are essential to train operations.  A single Safety Monitor will be responsible for an area that 
covers a maximum of 100 feet in each direction or a safe distance based on a clear line of 
sight, for a party of no more than 5 untrained individuals.  Individuals are considered trained 
after the successful completion of the training specified under Contract Specifications Section 
01 35 14, Operating System Interface, Article 1.06B.  If the Contractor’s work exceeds the 
scope of a single Safety Monitor’s responsibility, additional Safety Monitors will be assigned. 

C. Safety Monitors: The District will assign and provide Safety Monitors as specified to support 
the Contractor’s work. The Contractor shall provide a minimum of 12 Days’ notice to the 
Engineer to schedule Safety Monitors. The Contractor shall include on its invoice the number 
of Safety Monitor hours utilized during the invoice period in accordance with Article entitled 
“Contract Payments” of Contract Specifications Section 01 20 00, Price and Payment 
Procedures. The District will assume the cost for xxxx of hours of Safety Monitor support. 
The actual incurred cost of the Safety Monitors beyond these hours shall be the responsibility 
of the Contractor and will be deducted from the value of the progress payments through the 
issuance of a credit Change Order. The rate for Safety Monitors is $xxxx per hour per 
monitor with a minimum of 8 hours per shift.  The rate for Safety Monitors is $xxxx per 
hours for shifts lasting longer than 8 hours. 

D. A Watchperson will be assigned for each work area within the Track Zone.  The Track Zone 
is an area within 6 feet of the outside rail on both sides of the track.  If the Contractor is 
performing work at an additional Track Zone at the same time, an additional Watchperson 
will be necessary if the Watchperson is unable to provide effective warning in compliance 
with the 15-second rule for both Track Zones.  The 15-second rule requires a worker to be 
clear of approaching train or on-rail equipment 15 seconds before a train or on-rail equipment 
moving at the maximum authorized speed on that track can pass the location of the roadway 
worker. 

E. Watchpersons:  The District will assign and provide Watchpersons as specified to support the 
Contractor’s work. The Contractor shall provide a minimum of 12 Days’ notice to the 
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Engineer to schedule Watchpersons. The Contractor shall include on its invoice the number 
of Watchperson hours utilized during the invoice period in accordance with Article entitled 
“Contract Payments” of Contract Specifications Section 01 20 00, Price and Payment 
Procedures. The District will assume the cost for xxxx of hours of Watchperson support. The 
actual incurred cost of the Watchpersons beyond these hours shall be the responsibility of the 
Contractor and will be deducted from the value of the progress payments through the 
issuance of a credit Change Order. The rate for Watchpersons is $xxxx per hour per monitor 
with a minimum of 8 hours per shift.  The rate for Watchpersons is $xxxx per hours for shifts 
lasting longer than 8 hours. 

F. District Hi-Rail Vehicles: The District will assign and provide Hi-Rail vehicles and drivers as 
specified to support the Contractor’s work. The Contractor shall provide a minimum of 12 
Days’ notice to the Engineer to schedule Hi-Rail Vehicles. The Contractor shall include on its 
invoice the number of Hi-Rail Vehicle driver hours utilized during the invoice period in 
accordance with Article entitled “Contract Payments” of Contract Specifications Section 01 
20 00, Price and Payment Procedures. The District will assume the cost for xxxx of hours of 
Hi-Rail Vehicle support. The cost of Hi-Rail Vehicle support beyond these hours shall be the 
responsibility of the Contractor and will be deducted from the value of the progress payment 
through the issuance of a credit Change Order. The rate for Hi-Rail Vehicles is $xxxx per 
hour per vehicle with a minimum of 8 hours per shift. [The rate varies depending on 
equipment and man-power requirements.] 

G. Safe Clearances: The District will provide Safe Clearance support of electrified third rail 
sections as specified to support the Contractor’s work provided a minimum of 12 Days’ 
notice to the Engineer is given in advance of the work. The Contractor shall include on its 
invoice the number of District Support Safe Clearances during the invoice period in 
accordance with Article entitled “Contract Payments” of Contract Specifications Section 01 
20 00, Price and Payment Procedures. The District will assume the cost for xxxx number of 
Safe Clearances occurrences. The cost of Safe Clearance support beyond this number of Safe 
Clearances occurrences shall be the responsibility of the Contractor and will be deducted 
from the value of the progress payment through the issuance of a credit Change Order. The 
rate for Safe Clearances is $xxxx per occurrence which includes the installation and removal 
of the Safe Clearance. [The rate varies depending on equipment and man-power 
requirements.] 

H. Cancellations: The Contractor shall notify the District in advance of any cancellation of the 
above support at least 2 Working Days in advance of the start of such support to avoid the 
cost of District support.  Cancellations of Safety Monitors or Watchpersons made less than 2 
Working Days in advance of the requested support will be considered hours worked. 

1.13  INTERFACE WITH OTHER AGENCIES AND CONTRACTORS (When Applicable) 

A.  Non-BART Facility Standards: Work on non-BART facilities shall be performed in 
accordance with the jurisdictional authorities’ standard drawings and specification. The 
Contractor shall obtain such standards as specified and comply with them as applicable.3 

                                                      
3  Note to reviewers: Paragraph similar to proposed Article 1.13A. has been added to some of the utility 

specifications under “References”. The provision may also apply to paving local streets, for example. The 
Summary of Work is a better place for this provision. 
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B.  [Describe Contractor’s responsibility and awareness to coordinate with other agencies or 
contractors.] 

1.14  PERMIT (When Applicable) 

A.  [Refer to General Conditions Article 7.4, Permits and Licenses, which provides that the 
Contractor is responsible for all permits and their costs. Specify known permits that the 
Contractor must obtain and the permitting authorities. Make Article clear that the list of 
permits may not be all inclusive. Most work does not require permits on District property 
since the District is typically the authority having jurisdiction. If any permits are to be paid 
for by the Disctrict, then the Supplementary Conditions need to modify General Conditions 
Article GC7.4.]  

1.15  TEMPORARY STORAGE OF MATERIALS AND LAYDOWN AREA (When 
Applicable) 

A. Refer to Contract Specifications Section 01 52 00, Construction Facilities, for storage 
provisions. 

 
B. [Describe any laydown areas and associated restrictions.] The Contractor may submit a 

request in writing for material storage on District property. Approval of such request is not 
guaranteed. 

1.16  INCENTIVES (when applicable) 

A. [Describe any monetary incentives for early completion, including detailed description of 
measurement of incentive.] 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 

END OF SECTION 01 11 00 
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